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14 July 2022

Ms. Rupika Ketu

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report — June 2022
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Ketu:

This monthly progress report has been prepared in accordance with Section XI. 48 of the
Administrative Settlement Agreement and Order on Consent (Agreement) between the United
States Environmental Protection Agency (USEPA), and Chevron Environmental Management
Company for itself and on behalf of Kewanee Industries, Inc., Nokia of America Corporation (f/k/a
Alcatel-Lucent USA Inc.) and Novartis Pharmaceuticals Corporation (collectively, “Settling
Parties”) for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on
September 30, 2005. The reporting period for this progress report is June 2022. The progress
report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period
The Settling Parties conducted the following activities during the reporting period:

e Submitted the results report for groundwater samples collected in February 2022 for
analysis of per- and polyfluoroalkyl substances (PFAS). Work was conducted in
accordance with the USEPA-approved Quality Assurance Project Plan (January 2022).

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities during the next two months:
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e Review and respond to comments from USEPA on the revised Draft Feasibility Study
Report (depending on when the comments are received).

e Conduct inspections and general maintenance of the drum storage area located adjacent
to the Drum Area.

3. Problems or Schedule Delays

e None.

The next monthly progress report will be submitted to the USEPA on or before August 15, 2022.
Please contact me at 609.493.9008 if you have any questions.

Sincerely,
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John L. Persico, P.G.
Principal
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Copies:

Nick Longo, Chevron Environmental Management Company
Andrea Hogan, Esq. Chevron U.S.A. Inc.

Dan Vineyard, Esq. Jackson Walker L.L.P.

Gary Fisher, Nokia of America Corporation

Alexa Richman-Lal.onde, Esq., Riker Danzig

Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Lucks, Esq., Fishkin Lucks L.L.P.

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, LLP

George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department
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